
Motion: Approve the supplemental request from Colorado Mesa University for additional cash funds 
spending authority for the Health Sciences, Phase I, Nurse Practitioner project ($110,000 CF).

Health Sciences, Phase I, Nurse Practitioner

Colorado Mesa University

FY 2016-17 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The two-phase project demolishes 20,414 GSF and renovates 9,600 GSF in the Community Medical Plaza building 
and constructs an additional 25,718-GSF building.  When the project is complete, the new building, to be named the 
Nurse Practitioner Center, will accommodate the Health Sciences Department, which is currently housed in the 
Maverick Center.  The new building will also host the Student Health Clinic, currently located in the Community 
Medical Plaza, and Behavioral Clinical Services, currently located south of campus.  CMU says the project will help 
meet a growing demand for health care instruction, which will in turn help to alleviate a shortage of health care 
professionals in the region and statewide.

The renovations to the Community Medical Plaza include replacement of all mechanical systems, electrical systems, 

REASON FOR SUPPLEMENTAL REQUEST

The supplemental request addresses numerous leaks in the existing roof of the Community Building.  The leaks 
were not visible until the grid ceiling was removed during the project demolition phase.  The university is requesting 
additional funding to replace, rather than patch, the existing roof.  It says that replacing the roof will decrease energy 
consumption, improve drainage, and protect the recent renovations to the building's interior.

The university found extensive roof damage in the Community Building when it began demolishing the ceiling.  It 
subsequently determined that the best of course of action is to replace the roof and roof insulation rather than patch the 
roof, as originally planned.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2015-007

The appropriation to be amended was authorized in the following bill: HB 16-1405

2.

No emergency restriction is required because this is a regular supplemental request.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $12,230,212 $0 $12,230,212$0

CF $105,299 $0 $215,299$110,000

$12,335,511 $0 $12,445,511$110,000
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Motion: Approve the supplemental request from Colorado Mesa University for additional cash funds 
spending authority for the Health Sciences, Phase I, Nurse Practitioner project ($110,000 CF).

Health Sciences, Phase I, Nurse Practitioner

Colorado Mesa University

FY 2016-17 Supplemental Capital Construction Request

plumbing, and interior finishes in the existing space.

QUESTIONS / OUTSTANDING ISSUES

None.
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Motion: Approve the supplemental request from Western State Colorado University for state funds and 
cash funds spending authority to address necessary repairs in the Paul Wright Gymnasium 
($1,000,000 CCF and $148,750 CF) and to reduce the state-funded appropriation to the 
Quigley Hall Renovation project by $1,000,000 CCF in order to offset the cost of the new 
project.

Paul Wright Gymnasium Steam Heating System Replacement

Western State Colorado University

FY 2016-17 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The project converts the steam heating system in the building to a hydronic heat delivery system in order to prevent 
potential loss of use if the wood floors in the gym are damaged.  The aging system was installed in 1951 and is the 
only steam system on campus.  The system components are located below the wood playing surface in the 
gymnasium, and leaks in the steam pipes risk damage to the floor.  The university says the existing system is at the 
end of its serviceable life.  One of the three boilers is no longer in service; the steam pipes leak frequently; and the 
system is difficult and expensive to maintain.

REASON FOR SUPPLEMENTAL REQUEST

The project replaces an aging heating system in the Paul Wright Gymnasium.  The project cost is offset from             
$1.0 million in savings from the Quigley Hall Renovation project, which was funded from CCF in FY 2014-15.  The 
source of cash funds is revenue from an existing facility fee.  The university says that if the project is not funded, it 
anticipates there will be a significant system failure within three years, which will necessitate emergency controlled 
maintenance funding.

The request redirects cost savings from a state-funded project to critical heating system repairs in the Paul Wright 
Gymnasium.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Technical

3.

1.

2018-012

The appropriation to be amended was authorized in the following bill: HB 14-1336

2.

No emergency restriction is required because this is a regular supplemental request.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $0 $0 $1,000,000$1,000,000

CF $0 $0 $148,750$148,750

$0 $0 $1,148,750$1,148,750
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Motion: Approve the supplemental request from Western State Colorado University for state funds and 
cash funds spending authority to address necessary repairs in the Paul Wright Gymnasium 
($1,000,000 CCF and $148,750 CF) and to reduce the state-funded appropriation to the 
Quigley Hall Renovation project by $1,000,000 CCF in order to offset the cost of the new 
project.

Paul Wright Gymnasium Steam Heating System Replacement

Western State Colorado University

FY 2016-17 Supplemental Capital Construction Request

QUESTIONS / OUTSTANDING ISSUES

All responses to staff questions and issues were incorporated into the write-up.
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Motion: Approve the supplemental request from Colorado School of Mines to increase cash funds 
spending authority for the Heating Plant Renovation project ($325,000 CF).

Heating Plant Renovation

Colorado School of Mines

FY 2015-16 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The capital renewal project renovates the 15,888-GSF Heating Plant, which uses steam to provide heating, domestic 
hot water, and cooling to all of the major buildings on campus through tunnels and pipes.  The school says the 
Heating Plant provides heating, cooling (through steam absorption chillers), and hot water to the major buildings on 
campus via steam, and the plant's failure could have severe consequences for the school, potentially shutting down 
the campus and jeopardizing the academic and research mission of the institution. 

REASON FOR SUPPLEMENTAL REQUEST

The original project contingency budget was reduced to pay regular project costs because the budget increased due 
to inflation.  This request adds money to the contingency budget in order to allow for unforeseen conditions or other 
unexpected (unbudgeted) costs.  The additional project contingency may not be needed, but increasing the 
contingency to the original amount (about 10 percent of the overall construction cost) will afford the institution the 
flexibility needed to complete the project within the original scope.  If the contingency amount is not increased and 
unexpected costs exceed the remaining available contingency, the institution will attempt to identify cost savings in 
the project.  These savings would likely negatively affect the project scope, e.g., eliminating equipment.

The request increases the contingency budget to allow for unforeseen expenses.  If the overall project cost increases 
beyond the available contingency, the institution may be faced with reducing the project scope.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2015-009

The appropriation to be amended was authorized in the following bill: SB 15-234

2.

No funding restriction is necessary because the supplemental is requested from cash funds.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $6,564,665 $0 $6,564,665$0

CF $6,564,665 $0 $6,889,665$325,000

$13,129,330 $0 $13,454,330$325,000
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Motion: Approve the supplemental request from Colorado School of Mines to increase cash funds 
spending authority for the Heating Plant Renovation project ($325,000 CF).

Heating Plant Renovation

Colorado School of Mines

FY 2015-16 Supplemental Capital Construction Request

QUESTIONS / OUTSTANDING ISSUES

None.
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Motion: Approve the supplemental request from History Colorado to increase the state-funded 
appropriation to the Lebanon Mill Dam Restoration project ($355,452 CCF).

Lebanon Mill Dam Restoration

Colorado Historical Society (History Colorado)

FY 2014-15 Supplemental Capital Construction Request

SUMMARY OF PROJECT

History Colorado received state funding in FY 2014-15 for the project, which reconstructs the Lebanon Mill Dam and 
creates a total of 1.65 acre-feet of water storage.  The dam will be built with a concrete retaining wall and a timber 
crib facade. The dam will be eight feet high with a 40-foot spillway.  The project creates a secure water 
augmentation source for the Georgetown Loop Railroad, in order to:

 store decreed water rights from Clear Creek to augment water depletions from wells used to serve the 
Georgetown Loop Railroad;

 potentially generate electricity to power the Lebanon Mine and Mill sites; and

 provide an educational tool about historic mining dams and water mills for visitors.

REASON FOR SUPPLEMENTAL REQUEST

The additional project funding will be used to install permeation grouting along the north side of the reservoir and a 
small berm at the top of the tailings pile, which will be sloped to redirect uphill runoff.  In order to minimize the 
leaching of heavy metals into Clear Creek, CDPHE is requiring History Colorado to prevent the inundation of the 
tailings pile by the reservoir.

In consultation with the Colorado Department of Public Health and Environment (CDPHE), History Colorado discovered 
that a nearby tailings pile has potential issues with structural instability and water quality.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2015-026

The appropriation to be amended was authorized in the following bill: HB 14-1336

2.

No emergency restriction is required because this is a regular supplemental request.  In a January 3, 2017 letter OSPB 
recommended funding the project through a FY 2016-17 General Fund transfer to the Capital Construction Fund.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $768,210 $0 $1,123,662$355,452

$768,210 $0 $1,123,662$355,452
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Motion: Approve the supplemental request from History Colorado to increase the state-funded 
appropriation to the Lebanon Mill Dam Restoration project ($355,452 CCF).

Lebanon Mill Dam Restoration

Colorado Historical Society (History Colorado)

FY 2014-15 Supplemental Capital Construction Request

The Georgetown Loop Railroad is currently operating under a Substitute Water Supply Plan from the State 
Engineer's Office that allows for augmentation from water stored in Chicago Creek Reservoir.  However, Chicago 
Creek Reservoir is downstream of the Georgetown Loop Railroad's wells.  The project will allow History Colorado to 
make augmentation releases at the location of the well depletions in order to prevent injury to water rights between 
the Georgetown Loop Railroad and Chicago Creek Reservoir.

QUESTIONS / OUTSTANDING ISSUES

All responses to staff questions were incorporated into the project write-up.
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Motion: Approve the supplemental request from the Department of Human Services to increase the 
state-funded appropriation to the Suicide Risk Mitigation project ($235,109 CCF).

Suicide Risk Mitigation

Human Services

FY 2016-17 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The project improves patient units at the Colorado Mental Health Institutes at Fort Logan and Pueblo.  The project 
improves areas where residents are most vulnerable, e.g., restrooms, sleeping rooms, and treatment rooms, in 
order to mitigate the risk of patient suicide or self-harm.  

REASON FOR SUPPLEMENTAL REQUEST

As the result of a recent incident involving a patient, the department identified an additional safety and security risk 
associated with the shower fixtures in the patient units in three buildings.  The additional project funding requested 
through the supplemental request will be used to replace shower fixtures in two of the three buildings.  The cost of 
replacement fixtures in the third building will be paid from contingency funds.

Specifically, the project replaces a shower fixture that has been identified as a potential tie-off point.  Attachment A 
illustrates the existing and replacement fixtures.

The department recently identified an additional safety and security risk associated with the shower and bath fixtures in 
the patient units in three buildings on the Colorado Mental Health Institute at Pueblo campus during a post-incident 
review.  The additional work fits within the approved project scope.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

New Data

3.

1.

2009-007

The appropriation to be amended was authorized in the following bill: HB 16-1405

2.

No emergency restriction is required because this is a regular supplemental request.  In a January 3, 2017 letter OSPB 
recommended funding the project through a FY 2016-17 General Fund transfer to the Capital Construction Fund.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $12,244,741 $0 $12,479,850$235,109

FF $3,480,190 $0 $3,480,190$0

$15,724,931 $0 $15,960,040$235,109
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Motion: Approve the supplemental request from the Department of Human Services to increase the 
state-funded appropriation to the Suicide Risk Mitigation project ($235,109 CCF).

Suicide Risk Mitigation

Human Services

FY 2016-17 Supplemental Capital Construction Request

In order to mitigate suicide risk, the project makes the following physical renovations:

removal and replacement of all plumbing fixtures in toilets and showers;

elimination of tie-off points in toilet and shower partitions;

elimination of the suspended grid ceiling, and removal and replacement of light fixtures in patient sleeping rooms, 
showers, and toilets;

removal and replacement of door hardware (doorknobs, hinges, and closers);

removal and replacement of ventilation system duct covers in patient sleeping rooms, showers, and toilets; and

total renovation of some bathroom and shower rooms to improve staff visibility and supervision and to comply with 
the provisions of the Americans with Disabilities Act (ADA).

QUESTIONS / OUTSTANDING ISSUES

None.
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Attachment A 

Prepared by the Department of Human Services 
 

 

The current shower and bath fixtures have been identified as a potential risk. When in an upright position, 

illustrated in the picture below, the fixture can be used as a tie-off point as they do not have break away 

abilities which means it can be used as a ligature point. See Photo A. 

 

                   Photo A: Shower/Bath fixture 

 
 

 

The Acorn shower fixture, illustrated in Photo B, does not provide tie-off points, and is a safer alternative 

to the current shower fixtures. 

 

            Photo B: Acorn Shower Fixture 

 
 

 

 





Motion: Approve the supplemental request from the Department of Personnel and Administration 
(submitted on behalf of the Department of Revenue) to replace the cooling fan in the Annex 
Building ($1,351,599 CCF).

Replace Cooling System, Annex Building

Revenue

FY 2016-17 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The project purchases a roof-top cooling unit to replace an 85-year-old cooling fan in the Annex Building, which 
houses the taxation, finance, administration, and executive offices within the Department of Revenue.  According to 
the Department of Personnel and Administration (DPA), which maintains the building, the fan cannot be operated at 
full capacity and is at imminent risk of failure.

REASON FOR SUPPLEMENTAL REQUEST

This request replaces an emergency supplemental request approved by the committee on June 6, 2016.  After the 
department commenced the project, it discovered that the roof of the building was not structurally sound enough to 
support the weight of the rooftop air conditioning unit and that additional funding is required in order to make 
necessary repairs to the roof prior to installation of the rooftop unit.

If the supplemental request for emergency funding is denied, DPA and the Department of Revenue will cancel or 
delay the Replace HVAC System, 1881 Pierce Street project in order to address the emergency repairs in the Annex 
Building.

There is an immediate risk of loss of use of the Annex Building if the cooling fan further deteriorates or fails during the 
hot summer months.  During summer 2016, the department installed temporary cooling units in the building.  The cost of 
temporary cooling was paid for from the Emergency Controlled Maintenance Account.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2017-103

The appropriation to be amended was authorized in the following bill:  

2.

No emergency restriction is required because this is a regular supplemental request.  In a January 3, 2017 letter OSPB 
recommended funding the project through a General Fund transfer to the Capital Construction Fund.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $0 $0 $1,351,599$1,351,599

$0 $0 $1,351,599$1,351,599
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Motion: Approve the supplemental request from the Department of Personnel and Administration 
(submitted on behalf of the Department of Revenue) to replace the cooling fan in the Annex 
Building ($1,351,599 CCF).

Replace Cooling System, Annex Building

Revenue

FY 2016-17 Supplemental Capital Construction Request

While conducting routine seasonal maintenance in April, DPA staff discovered that the fan vibrates excessively 
when operated at full capacity.  DPA subsequently cleaned the cooling unit and had the fan serviced and balanced to 
reduce the vibration.  None of the mitigating efforts reduced the vibrations.  According to DPA, the fan cannot be 
operated at full capacity without risk of structural damage to the building.  Additionally, the cooling fan appears to be 
failing.  The fan is currently operating at two-thirds capacity.   At partial capacity, the fan has only been able to cool 
the building to around 78 degrees.  DPA estimates that under current conditions the temperature in the building may 
reach 85 degrees or more during the hottest summer months.

The cooling fan replacement project was not submitted through the regular controlled maintenance process because 
DPA anticipated that the repairs would be addressed through the Capitol Annex Building (1375 Sherman Street) 
Renovation project listed on its outyear projection of need.

Project funding.  DPA is requesting partial funding for the project.  The total project cost is $2,417,599.  In addition 
to the requested state funding ($1,351,599), the department plans to use moneys from the Emergency Controlled 
Maintenance Account ($450,000), anticipated reversions from the FY 2015-16 Capitol Complex utilities operating 
line ($300,000), and the remaining, unspent appropriation from the Upgrade Public Restrooms and Wheelchair Lifts 
for ADA Compliance, State Capitol Building controlled maintenance project ($316,231).

QUESTIONS / OUTSTANDING ISSUES

None.
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Motion: Approve the supplemental request from the Department of Public Health and Environment to 
extend spending authority for the Superfund Sites Cleanup project.

Superfund Sites Cleanup

Public Health and Environment

FY 2016-17 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The project finances projects that clean up sites on the federal National Priorities List, or Superfund list, as 
determined by the EPA.  A site qualifies for listing when the EPA determines there is a release or threatened release 
of hazardous substances that may endanger public health, welfare, or the environment.

REASON FOR SUPPLEMENTAL REQUEST

The request extends the spending authority for the Superfund Sites Cleanup project for an additional three years.  
The project will continue work at multiple superfund sites currently undergoing remediation activities, including the 
California Gulch, Central City/Clear Creek, Captain Jack Mine, and Standard Mine sites.

The federal government provides up to 90 percent of funding for Superfund site cleanup.  Senate Bill 85-109 created 
the Hazardous Substance Response Fund to provide the state's 10 percent share of site cleanup costs.  The state is 
authorized to obtain federal funds to complete cleanup activities when no responsible party is willing or able to 
perform the necessary cleanup.  The department says if spending authority for the project is allowed to expire, it 
would forfeit federal Superfund grant funds (approximately $43 million) and no longer have the authorization to meet 
its ten 10 percent state match obligation.

Spending authority for the project ceases at the end of FY 2016-17.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Technical

3.

1.

2012-025

The appropriation to be amended was authorized in the following bill: HB 14-1336

2.

No emergency restriction is required because this is a regular supplemental request.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CF $7,115,922 $0 $7,115,922$0

FF $64,043,299 $0 $64,043,299$0

$71,159,221 $0 $71,159,221$0
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Motion: Approve the supplemental request from the Department of Public Health and Environment to 
extend spending authority for the Superfund Sites Cleanup project.

Superfund Sites Cleanup

Public Health and Environment

FY 2016-17 Supplemental Capital Construction Request

QUESTIONS / OUTSTANDING ISSUES

None.
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